

Bridgewater Township Flood Mitigation Meeting
County of Rice, State of Minnesota
August 29, 2016
Official Minutes

Call to order – 1:00 pm

Pledge of Allegiance

Roll Call: Gary Ebling, John Holden, Kathleen Doran-Norton, Frances Boehning

Edgebrook

- Gary Ebling has submitted the paperwork for Bridgewater Township expenses to the Rice Cty SWCD for payment.
- As soon as the rains stop, the seeding will be completed.
- Gary Ebling will speak with the Edgebrook residents regarding their opinion of the overall Edgebrook project.
- Kathleen Doran-Norton made a motion to pay Malecha Tiling and Trucking for cleaning the sediment basin and installing an apron on Baseline Road, John Holden seconded, all approved.
- A plan will need to be created to clean the stilling basin on a regular basis.
- Future changes may include row planting direction and an additional basin near the current one.

Central Pond

- Mark Bauer will take the fill dirt from the second phase of the project. A final survey will need to be completed.
- Rebecca Carlson is drawing up plans for an additional building; this would need a C.U.P which she will apply for.
- New specifications are needed as the contours have been changed on the latest layout.

Misc.

- A discussion needs to be held regarding when the township pays for a project and who benefits from the project.
- A suggestion was made that we review the current culverts and determine a replacement plan.
- The Decker Avenue culvert will be replaced the first week of September.
- Approval was given to hire Service Master to clean the hall floor and chairs.

Adjourn

Adjourn – 1:45 pm