

**Bridgewater Township Flood Mitigation Meeting**  
**County of Rice, State of Minnesota**  
**November 9, 2015**  
**Official Minutes**

Call to order – 1:00 pm

Pledge of Allegiance

Roll Call: Gary Ebling, John Holden, Frances Boehning, Glen Castore, Kathleen Doran-Norton

**DNR Meeting**

- A discussion was held regarding the recent meeting with the DNR, Gary Ebling and Glen Castore.
  - Discussed the purchase of the land from Claussen
  - Reviewed the cost of the land
  - An appraisal of the Claussen land will be needed for the DNR. Paul will obtain an appraisal. Per the DNR – the township will need to cover any costs above the appraisal amount.
  - Discussed total costs versus the DNR grant.
    - The DNR stated that additional money would be available along with additional time.
  - Bridgewater Township will need to submit a request to the DNR for the additional funds to cover the remaining cost of the Central Pond
  - Settlement papers for the Rock and Paulson land purchases will need to be sent to the DNR with the claims.
  - The DNR would like a map of homes affected by flooding in Northfield.

**Dundas Pond**

- Construction should begin this week.

**Edgebrook**

- Reviewed project to date and issues/resolutions. Construction to begin in the near future. The project is staked out.

Adjourn – 2:15pm